

scheduled Renovations

2009

The following renovations and/or additions projects are scheduled to start construction in the summer and fall of 2009:

- Pkg. A: Cypress Ridge High School
- Pkg. B: Cy-Fair High School/Arnold Middle School/
Lamkin Elementary School *(Design to be complete December 2009)*
- Pkg. C: Holbrook Elementary School *(Design to be complete December 2009)*
- Pkg. D: Millsap/Yeager elementary schools
- Pkg. E: Owens/Wilson elementary schools
- Pkg. F: Bang/Hamilton elementary schools
- Pkg. G: Ault/Lowery/Willbern elementary schools
- Pkg. H: Windfern Annex/Falcon Transportation/Food Production Center
- Pkg. I: Truitt/Watkins middle schools
- Pkg. J: Jowell Elementary School
- Pkg. K: Maintenance & Operations/Pridgeon Stadium
- Pkg. L: Matzke Elementary School/Windfern High School
- Pkg. M: Cypress Springs High School renovations/science additions
- Pkg. N: Cypress Woods High School
- Pkg. O: Secondary School Technology
- Pkg. P: Telge Ag Barn/Cy-Fair Annex/Science Resource Center/
Exhibit Center/Telge Transportation Center
- Pkg. Q: Frazier, Lieder, Walker Elementary School Renovations
- Pkg. R: Goodson MS, Farney ES, Aragon MS Renovations
- Pkg. S: Hopper/Kahla middle schools
- Pkg. U: Watkins Middle School

2010

The following renovations and/or additions projects are scheduled to start construction in the summer and fall of 2010:

- Pkg. A: Cook Middle School
- Pkg. B: Labay Middle School
- Pkg. C: Holmsley/Lieder/Walker elementary schools
- Pkg. D: Barker Cypress Transportation Center
- Pkg. E: Falcon Annex/Early Learning Center No. 1/Alternative
Learning/Adaptive Behavior centers
- Pkg. F: Hairgrove/Early Learning Center No. 2
- Pkg. G: Gleason/Kirk elementary schools
- Pkg. H: 11 elementary schools/Carlton Center/Ben Bradley
Security Upgrades

2011

The following renovations and/or additions projects are scheduled to start construction in the summer and fall of 2011:

- Pkg. A: Fiest Elementary School
- Pkg. B: Dean Middle School
- Pkg. C: Hamilton Middle School
- Pkg. F: Moore Elementary School/ROPES
- Pkg. G: Adam/Emmott/Francone elementary schools
- Pkg. H: Bane/Reed elementary schools
- Pkg. I: Copeland/Jowell/Metcalf/Sheridan elementary schools
- Pkg. J: Hancock/Horne elementary schools

2012

The following renovations and/or additions projects are scheduled to start construction in the summer and fall of 2012:

- Pkg. A: Wilson Elementary School
- Pkg. B: Truitt Middle School
- Pkg. C: Watkins/Thornton middle school
- Pkg. D: Ault/Hamilton elementary schools/Spillane Middle School
- Pkg. E: Millsap/Yeager elementary schools
- Pkg. F: Willbern/Bang elementary schools
- Pkg. G: Cypress Falls High School/Lowery/Owens elementary schools
- Pkg. I: Windfern High School
- Pkg. J: Food Production Center/Maintenance/Pridgeon Stadium

BOND 2007 Recap

In November 2007, voters approved the \$807 million bond referendum that included the following provisions:

NEW SCHOOLS

- 13 new schools: 8 elementary schools, 3 middle schools and 2 high schools
- 2nd Alternative Learning Center
- 10 school sites: 8 elementary schools and 2 middle schools
- 275 school buses

INSTRUCTIONAL/ SUPPORT FACILITIES RENOVATIONS

- Examples:
 - **academic additions:** science, music and vocational classrooms
 - **repairs, upgrades and replacements:** fire alarm systems; heating, ventilating and air conditioning; plumbing; roofing; security; electrical systems; emergency, ADA and asbestos abatement allowance

TECHNOLOGY

- technology to accommodate increased enrollment
- replacement of aging technology
- increased student access to technology

INSIDE Cypress-Fairbanks ISD is published six times per year to inform citizens about district programs, accomplishments and policies. Please direct inquiries or comments to the CFISD Communication Department, 10300 Jones Road, Houston, Texas, 77065, or call 281-807-8939.

Superintendent
Dr. David Anthony

Board of Trustees
Lou Bertoli
President
John D. Ogletree Jr.
Vice President
Bob Covey
Secretary
Don Ryan
Trustee
Ethel Wolfe
Trustee
Lida Woodul
Trustee
Larry Youngblood
Trustee

Communication Staff
Kelli Durham
Asst. Supt. for Communication
Stephanie Migl
Director for Communication
Joel Weckerly
Communications Specialist
Gary Durrenberger
Photographer